

# **Archiving Mars Mission Data Sets with the Planetary Data System**

## **Report to MEPAG**

**Edward A. Guinness**  
**Dept. of Earth and Planetary Sciences**  
**Washington University**  
**April 20, 2006**

# Outline

- 
- **Review lessons learned in archiving Mars mission data sets**
  - **Overview of archiving process**
    - Planning for archives
    - Archiving during operations
  - **Lessons learned from interfacing with**
    - Projects
    - Data producers
    - Data users

# Introduction

---

- **Planetary Data System (PDS) works with two interfaces in archiving Mars Mission data sets**
  - Mars Projects and instrument teams
  - Data users
- **For projects and instrument teams, PDS provides advice and services for designing and generating archives**
- **For data users, PDS provides services for data search and distribution**
  - Lessons learned from data users feed back to the data producer

## Overview of Archiving Process - Planning

---

- **Mars Exploration Program has established a Data Management Plan**
  - Available at <http://pds-geosciences.wustl.edu/missions/mep/mepdmp.pdf>
  - Sets guidelines for archive planning, data products to be archived, data release policy, including release schedule
  - Mars Projects develop archive plans that are responsive to the DMP
- **Planning planetary data archives – involves both project and team interfaces with PDS**
- **Project writes Archive Plan to define high-level archiving responsibilities**
  - Include table of standard data products for each instrument team
  - Include schedule of deliveries to PDS
  - As specified in the MEP DMP, data release schedule is a 3-month data collection period following by 6 months for archive generation and validation

## Overview of Archiving Process - Planning

---

- **Project and PDS form data archive working group**
  - PDS assigns a lead node as point contact with project
  - Currently there are active DAWG's for Odyssey, MER, MRO, Phoenix, and MSL
  - DAWG's meet on a regular basis, usually by teleconference
- **Teams and PDS nodes establish points of contact**
- **Teams and PDS nodes generate Interface Control Document (ICD)**
  - Provides detailed archive responsibilities for team and PDS node, e.g., define method of data delivery, who assembles data products into archive volumes
  - ICD signed by team, PDS node, PDS management, and project management
- **Goal is to complete the Archive Plan and ICDs by the project CDR**

## Overview of Archiving Process - Planning

---

- **Teams write Data Product and Archive Volume SIS for each data set**
  - Defines the structure and content of data products and archive volume
  - Defines the PDS label for each data product
- **Teams generate sample data products with PDS labels**
- **PDS nodes conduct peer reviews of SIS and sample data products**
- **Teams finalize SISs**
  - Teams revise SIS documents and labels as needed based on peer review
  - Signed by teams, PDS nodes, PDS management, and project management
- **Test delivery process from team to PDS node**
  - Validate data flow defined in Archive Plan and ICD
  - Demonstrate that system can scale up to typical operational delivery volume
  - For MRO, there are four archiving tests scheduled between May 06 and Feb 07
- **SIS should be finalized and signed by launch; with archive testing during cruise to Mars in coordination with project operations testing**

## Overview of Archiving Process - Operations

---

- **Teams deliver data to PDS nodes according to Archive Plan schedule**
  - Deliver complete archive volumes; including manifest with checksums
  - Delivery occurs with enough lead time so that data are released on date given in Archive Plan
  - After first release, incremental deliveries of volume contents (only deliver new files and files that have changed)
  - Examples: Odyssey releases data every 3 months (Jan, Apr, Jul, Oct). MER releases 90 sols of data roughly every 3 months. First MRO release in Jun 07 with first 30 days of PSP data
- **PDS nodes validate delivery**
  - Validate manifest and checksums
  - Validate volume contents for PDS standards and SIS compliance
  - Report validation results to teams
- **PDS nodes release data**
  - Put archive volumes online on PDS node web site
- **PDS catalog is updated**

## Lessons for Projects

---

- **Have an archive person at the mission level (Project Scientist or designee) to work with the lead PDS node to coordinate work across teams such as**
  - **Completing ICDs and SIS documentation**
  - **Schedules**
  - **Delivery tests**
  - **Action items, etc**
  - **Aware of mission schedules and milestones relevant to archive work -- e.g. peer reviews should be done in time for software to be completed for an operations readiness test.**
- **If some entity besides the team is making the products (e.g. MIPL, SOC), get them involved early on**
  - **Include these facilities in ICDs**



## Lessons for Data Producers

---

- **Assign a team archive representative with the knowledge, authority, and time to do the work**
- **Have an ICD with the PDS node that spells out the deliverables and who's going to do what**
- **Complete SIS documents and their reviews on schedule (typically by launch for Mars missions)**
  - Feeds into design and development of data processing pipelines
  - Supports archiving tests
- **PDS node should work closely with the data producer to help keep archiving process on schedule and to resolve issues if they arise**

## Lessons Learned from Data Users

---

- **Data users have a variety of levels in terms of expertise and interest**
  - Small research groups without a lot of technical resources for software development and computer maintenance
  - Investigators who want to use derived data from multiple data sets for modeling or synthesis types of studies
  - Investigators who need to work with raw data to apply additional calibrations or other corrections
- **Raw data are not enough; consider what derived products the community wants**
  - Some users also want calibrated data and derived data products.
- **Data formats need to be readily imported into common software tools that the community uses**
- **Provide data in suitable formats and with enough documentation about the instrument, and its calibration such that data sets are useable for the long term after the mission is over**