



National Aeronautics and Space Administration
Jet Propulsion Laboratory
California Institute of Technology

Europa Clipper Status Update

March 29, 2017
Barry Goldstein
Project Manager

© 2017 California Institute of Technology. Government sponsorship acknowledged.

Pre-Decisional Information — For Planning and Discussion Purposes Only

Significant Developments



- Conducted successful Mission Definition Review / Systems Requirements review (MDR/SRR)
- Project has progressed to Phase-B
- Official Project Name is “**Europa Clipper**”
- Mission launch vehicle assumed SLS
 - No longer required to be compatible with EELV

Mission Overview



Earliest Launch


*Period: 6/4/22 – 6/24/22 (SLS)
*Period: 6/18/22 – 7/8/22 (EELV)

* - Dependent on Funding




Cruise:

2.5 Years (SLS)
7.4 Years (EELV)



Jupiter Orbit Insertion

12/24/24 or 5/1/25 (SLS)
11/26/29 (EELV)




Jovian System Operations

Transition to Europa Science: 12 months
Prime Europa Flyby Campaign: 36 months

- **Project Category 1**
 - LCC > \$1B
- **Mission Risk Class A (With tailoring)**
- **NPR 7120.5E Compliant (No waivers)**
- **S/C design compatible with both SLS and EELV**

Current Clipper Spacecraft Concept



Significant Hardware Development Progress



Engineering Model Telecommunications Radio



Significant Hardware Development Progress





*3 Meter
Diameter
High Gain
Antenna
Prototype*



Significant Hardware Development Progress



Antenna Pattern and Gain Testing At Langley Research Center



Significant Hardware Development Progress



*Battery
Cell &
Module
Testing*



*Battery
configurations being
optimized*


*210 total Cells
(~AA)*



Significant Hardware Development Progress



Solar Cells in
radiation test fixture



*Solar Cell Low Intensity / Low
Temperature & Radiation
Testing*


Significant Hardware Development Progress



*Full Size Solar
Array Panel
Demonstrator
(2.2m x 4.1m)*


One of Ten!

Significant Hardware Development Progress



Prototype Avionics Testbed (Running Time/Space Partitioned Flight Software)

Significant Hardware Development Progress



*Thermal Pump
Microphonics Test*






*Thermal Pump Life Test
(Irradiated CFC-11)*



*CFC-11
Lifetime Buy*

Significant Hardware Development Progress



Propulsion Component Tests


Project-Level Lifecycle Schedule


Key Project Reviews



Europa Multi-Flyby Mission (SLS)

12/25/16






Europa Lander

Mission Concept Update

3/29/2017




Viable Lander/Carrier Mission Concept





Europa Lander Integrated Spacecraft Concept




Preliminary
Launch Mass (Wet):
CRS: ~14 mT
Deorbit stage: 1.6 mT
DS + Lander: 1.1 mT
Total: ~16.6 mT




Highlights of Lander Development Concept Progress

1. **Selected the adaptive stabilizer landing gear**
 - ✓ **Resilient to >1.0 meter obstacles**
2. **Accommodated SDT Sample Payload**
 - ✓ **5 Instruments at 42.5 kg**
3. **Accommodated redundant electronics**
 - ✓ **Avionics, Power Distribution and Telecom**
4. **Developed the Lander Planetary Protection Architecture**
 - ✓ **Added the incinerator and hydrogen peroxide purge**
5. **Added Rasp/Scoop in conjunction with the Saw**
 - ✓ **Phoenix heritage for reliable sample acquisition**






De-Orbit, Descent & Landing (DDL) Concept





Initial 6-DoF GN&C Video of De-Orbit, Descent and Landing

time: 58.000 sec
altitude: 5557.770 m
V_v: -2.366 m/s
V_h: 1929.453 m/s
fuel: 237.270 kg




time: 58.000 sec
altitude: 5557.770 m
V_v: -2.366 m/s
V_h: 1929.453 m/s
fuel: 237.270 kg

Mode: ACQUIRE_DEORBIT_BURN_ATTITUDE




Adaptive Stabilizer Landing Simulation Succeeds in Very Challenging Terrain






Concept Lander Surface Configuration






A Day in the Life of Concept Lander Relay Operations





The Phoenix Heritage Rasp and Scoop was Added for Robust Sample Collection





Trenching Saw Had Successful Proof of Concept Tests in a Dedicated Testbed


Test Progress

- 35 different blade types
- 25 different materials including cryogenic Ices
- Two different drive trains with a third one in work





Surfaces Workspace Exceeds the Required Area & Can Access Two Sides of Lander








Backup




Mission Concept closes, with margin




Context Remote Sensing Instrument (CRSI)




Geophysical Sounding System (GSS)



Organic Compositional Analyzer (OCA)




Vibrational Spectrometer (VS)



Microscope for Life Detection (MLD)



Iteration-4.0 Configuration is the Culmination of Extensive Trade Studies





Lander Accommodates Model Instrument Payload and Supporting Equipment



**Most instruments
located within
protective
radiation “vault”**

