



# Path Forward for Coronagraph Design

A.J. Riggs & John Trauger

Jet Propulsion Laboratory,  
California Institute of Technology

Dwight Moody (JPL)

Erkin Sidick (JPL)

Jessica Gersh-Range (Princeton)

Jorge Llop-Sayson (Caltech)

Virtual “Stanford” Meeting

October 24, 2018

*The decision to implement the WFIRST mission will not be finalized until NASA’s completion of the National Environmental Policy Act (NEPA) process. This document is being made available for information purposes only.*


*© 2018 California Institute of Technology. Government sponsorship acknowledged.*



# Outline

1. Timeline
2. Remaining Paths for Improvement
3. Merit Functions

## Timeline



### 3 Mask Design Cycles Remaining

*Last chance for big changes requiring HCIT verification* →

1. Test new fab method of HLC masks
2. Test new mask features or combos
3. Final Masks: for ETB and FLT

- **13 months left total** for all improvements to CGI coronagraph design process
  - Engineering Testbed (ETB) required to have same exact mask designs as FLT.
  - ETB masks needed for mounting & testing months before ETB is built.
- **6 months left to get new mask features or combos** (for Set 2)
  - Time includes designing *and modeling*.
  - After 6 months, wouldn't get testbed results in time to inform ETB+FLT designs
- **13 months left to improve design SW and algorithms** (before Set 3)
  - Frozen coronagraph modes and mask fabrication methods

## Coronagraph Components (*OMC Elements*):

- 2 DMs
- Shaped pupil (SP)
- Focal plane mask (FPM)
- Lyot stop (LS)

## 3 Coronagraph Modes:

- Spectroscopy
- Imager (small IWA & OWA)
- Imager (large IWA & OWA)

2014-2017  
Configuration:

### HLC

- 2 DMs
- ~~Shaped pupil (SP)~~
- Hybrid FPM
- LS

### SPC

- ~~2 DMs~~
- Shaped pupil (SP)
- Amplitude-only FPM
- LS

Current  
Investigations:

- **Offload work from DMs to FPM**
  - Extended dielectric
  - Multi-layer nickel

- **Offload work from SP to DMs**
  - For higher throughput & 360-deg FOV

### Top Design Priority: **Improve spectrograph performance**

- SPC is baselined
  - Limited improvement possible; design process is fairly mature.
- Possibilities for much higher performance
  - **Switch to HLC** (increase to  $\geq 15\%$  bandwidth)
  - **Hybridize SPC**



# Team Members


Team Member	Institution	Roles in FY19
A.J. Riggs	JPL	Schedule, budget, hybrid design R&D, software development, SPC design
Dwight Moody	JPL	HLC R&D
Jessica Gersh-Range	Princeton	SPC trade studies, hybrid design R&D
Jorge Llop-Sayson	Caltech	HLC trade studies, hybrid design R&D
Erkin Sidick	JPL	Design algorithms, LOWFS modeling
Navtej Saini	JPL	Software development

## Main tasks this fiscal year:

1. Hybrid design R&D
2. Software development
  - Adding features, speedups, & cluster compatibility

## Merit Functions: Optimization for Spectroscopy

- **Top Design Priority: Improve coronagraph for IFS**
  - [Engineering merit function]: **flux ratio noise (FRN) @  $4 \lambda/D$** .
  - [Science merit function]: **# of possible RV planet spectra**.
  - How much do these overlap? Relevant separations seem to differ.
- **Main Hurdle:**
  - Most remaining performance gains will be from trading something for something else.
  - Designers need a **fast merit function calculator** to see if we made performance better or not.
    - Goal is to make this calculator in 1-2 months



## Merit Functions: Optimization of Imaging Modes

- **Narrow Field of View (NFOV) Imager**
  - [*Engineering merit function*]: **flux ratio noise (FRN) @  $4 \lambda/D$ .**
  - [*Science merit function*]: **# of imaged RV planets.**
- **Wide Field of View (WFOV) Imager**
  - [*Engineering merit function*]: **Point-source sensitivity**
  - [*Science merit function*]: **TBD**
  - **More clarity needed**



## Summary

- **We need feedback to optimize designs**
  - No merit function --> no optimization
  - No merit function calculator → no optimization
- Extended source (i.e., disk) imaging
  - **Action item for SITs:** merit function needed
- Spectroscopy and imaging of point sources
  - Merit functions somewhat established
  - **Action item for SITs:** agreement on scientific merit functions
  - Action item for JPL: fast engineering performance calculator needed