# How JPL's Team-X Designs Space Missions in Only Six Hours



Alfred Nash

Lead Engineer, Team-X

let Propulsion Laboratory, California Institute of Technology

**April 2018** 

San Diego Comic Fest

© 2018 California Institute of Technology: Covernment sponsorship acknowledged



#### **Jet Propulsion Laboratory**











### Why a Team-X?

#### **NASA Conducts Business Two Ways**





**Directed** 

Competed



#### Keep your mind on where you are. What you are doing.





NASA Life-Cycle Phases	Approval for FORMULATION Implement			al for entation	Ifor IMPLEMENTATION			
Project Life-Cycle Phases	Pre-Phase A: Concept Studies	Phase A: Concept and Technology Development	Phase B: Preliminary Design and Technology Completion	Phase C: Final Design and Fabrication	Phase D: System Assembly, Integration & Test, Launch & Checkout	Phase E: Operations and Sustainment	Phase F: Closeout	
Project Life- Cycle Gates, Documents, and Major Events	FAD Preliminary Project Requirements	FA Preliminary Project Plan	Baseline Project Plan	KDP D	KDP E Launch	KDP F	Final Archival of Data	
Agency Reviews Human Space Flight Project Life-Cycle Reviews <sup>1,2</sup> Re-flights Robotic Mission Project Life Cycle Reviews <sup>1,2</sup> Other Reviews Supporting	MCF	R	e-enters appropriate life phase if modifications needed between fligh	are	Inspections and Refurbishment  ORR MRR PL	- End of Flight	A DRR	
FOOTNOTES	as to the timing, number,		ews, Subsystem PD	Fs, Subsystem CDF  ACRONYMS  ASM – Acquisition S		MDR – Mission Definiti		

FOOTNOT	ES
---------	----

- 1. Flexibility is allowed as to the timing, number, and content of reviews as long as the equivalent information is provided at each KDP and the approach is fully documented in the Project Plan.
- 2. Life-cycle review objectives and expected maturity states for these reviews and the attendant
- KDPs are contained in Table 2-5 and Appendix D Table D-3 of this handbook
- 3. PRR is needed only when there are multiple copies of systems. It does not require an SRB. Timing is notional.
- 4. CERRs are established at the discretion of program
- 5. For robotic missions, the SRR and the MDR may be combined.
- 6. SAR generally applies to human space flight.
- 7. Timing of the ASM is determined by the MDAA. It may take place at any time during Phase A.
- A Red triangles represent life-cycle reviews that require SRBs. The Decision Authority, Administrator, MDAA, or Center Director may request the SRB to conduct other reviews.

- ASM Acquisition Strategy Meeting CDR - Critical Design Review
- CERR Critical Events Readiness Review
- DR Decommissioning Review DRR - Disposal Readiness Review
- FA Formulation Agreement FAD - Formulation Authorization Document
- FRR Flight Readiness Review
- KDP Key Decision Point
- LRR Launch Readiness Review IV - Launch Vehicle MCR - Mission Concept Review
- PLAR Post-Launch Assessment Review PRR - Production Readiness Review SAR - System Acceptance Review SDR – System Definition Review SIR - System Integration Review SMSR - Safety and Mission Success Review

ORR - Operational Readiness Review

PFAR - Post-Flight Assessment Review

PDR - Preliminary Design Review

SRB - Standing Review Board SRR – System Requirements Review

FIGURE 3.0-1 NASA Space Flight Project Life Cycle from NPR 7120.5E

TABLE 2 2-1 Project Life Cycle Phases

Ph	nase	Purpose	Typical Outcomes	
Pre-Formulation	Pre-Phase A Concept Studies	To produce a broad spectrum of ideas and alternatives for missions from which new programs/projects can be selected. Determine feasibility of desired system, develop mission concepts, draft system-level requirements, assess performance, cost, and schedule feasibility; identify potential technology needs, and scope.	Feasible system concepts in the form of simulations, analysis, study reports, models, and mock-ups	
Formulation	Phase A Concept and Technology Development	To determine the feasibility and desirability of a suggested new system and establish an initial baseline compatibility with NASA's strategic plans. Develop final mission concept, system-level requirements, needed system technology developments, and program/project technical management plans.	System concept definition in the form of simulations, analysis, engineering models and mock-ups, and trade study definition	
Form	Phase B Preliminary Design and Technology Completion	To define the project in enough detail to establish an initial baseline capable of meeting mission needs. Develop system structure end product (and enabling product) requirements and generate a preliminary design for each system structure end product.	End products in the form of mock-ups, trade study results, specification and interface documents, and prototypes	
Implementation	Phase C Final Design and Fabrication	To complete the detailed design of the system (and its associated subsystems, including its operations systems), fabricate hardware, and code software. Generate final designs for each system structure end product.	End product detailed designs, end product component fabrication, and software development	
	Phase D System Assembly, Integration and Test, Launch	To assemble and integrate the system (hardware, software, and humans), meanwhile developing confidence that it is able to meet the system requirements. Launch and prepare for operations. Perform system end product implementation, assembly, integration and test, and transition to use.	Operations-ready system end product with supporting related enabling products	
	Phase E Operations and Sustainment	To conduct the mission and meet the initially identified need and maintain support for that need. Implement the mission operations plan.	Desired system	
	Phase F Closeout	To implement the systems decommissioning/disposal plan developed in Phase E and perform analyses of the returned data and any returned samples.	Product closeout	



### **How JPL's Team-X Designs Space Missions in Only Six Hours**



- **▼**Only go down to the sub-system level, for *one* self consistent solution, and...
  - Start with a Plan
  - Pre-Work "<u>Tall Poles</u>"
  - Work <u>Concurrently</u> & Collaboratively using a <u>Systems Approach</u>
  - Report your work
  - Infrastructure Helps



#### Start with a Plan



#### × WHY

• Start with a <u>one sentence purpose</u> for the study that addresses the next step.

#### **×** HOW

• Outline a top level <u>approach</u> with a beginning, a middle, and an end.

#### **×** WHAT

- What (information) is the Client going to provide Team-X?
  - ◆ All boundary conditions: Technical, Economic, Political,...
- What (information) is Team-X going to provide the Client?
  - ◆ Words, Numbers, Pictures,...

#### **×** WHO

Which sub-system level <u>Subject Matter Experts</u> are needed?

#### **WHEN**

• How many (3 hour) sessions? Which days?

#### **WHERE**

Which Team-X design <u>room</u> will be used?

#### WHEREWITHAL

How much will the study <u>cost</u>?



#### Pre-Work "Tall Poles"



- ➤ Identify and work any system drivers that are going to hold up <u>all subsystem</u> work
  - Planetary Science
    - Mission Design
  - Astrophysics
    - Observing Scenario
  - Earth Science
    - How Coverage Requirements Will Be Met



#### **Systems Approach**

### Client Brief

### Debrief Client

Allocate

**DESIGN** 

Verify





#### Reporting




- Problem Definition
  - Requirements, Assumptions, etc.
- Design Description (one section per subsystem)
  - Structural & Behavioral
  - Trades Considered,
     Subsystem Options Explored
  - (Technical & Financial)
     Resources Required
- Evaluation
  - Strengths, Weaknesses,
     Opportunities, and Threats











#### **Information Infrastructure**



#### People

- Especially "People Wrangler"
- Staffed from "Doing Organizations"

#### Processes & Procedures

- Facilitation methods
- **≍** Tools
  - Databases
  - Calculators

#### Facilities

- "Theater" with resource "clusters"
- Technology
  - Networked Computers & Servers







## Questions?