



Final Report Considerations including Timeline to Final Report and Summary of Design Updates to Architecture A

Keith Warfield

Jet Propulsion Laboratory, California Institute of Technology

May 3, 2018



- News and Highlights


- Met M3 delivery – Delivered ITAR restricted version of Interim Report on 3/30
 - Need to deliver public version by the end of June
- O3 delivery has been dropped by DSMT. Delivery was too soon after the Interim Reports which gave technology input.
- Aerospace cannot perform mock CATEs on the report concepts due to firewall issues. DSMT is looking at alternative vendors for ICE estimates

- Final Report Milestones

- Need ICE inputs by January 2019 (M6)
- Get ICE estimate by April 2019
- Final Report is due June 2019 (M7)



1/29/18





- **Science**

- Determine how to deal with binaries
- Establish requirements for methane detection and abundance measurements
- Establish requirements for CO₂ detection and abundance measurements
- Establish requirements for H₂O, O₂, O₃ detection and abundance measurements
- Update occurrence rates, especially for cold planets
- Refine / check target list
- Determine feasibility of polarimetric observations of exoplanets
- Assess the potential for precursor and contemporaneous observations to enhance the HabEx observations
- AGN science with coronagraph or starshade?
- Determine if GO fraction can be increased above 25% based on analysis of time required for exoplanet measurements



• Engineering Trades & Design Update

- Finish telescope flight system mechanical and thermal modeling
- Make final coronagraph choice based on STOP modeling
- Update coronagraph design. Remove NIR coronagraph?
- Resize the starshade
- Redesign the reduced starshade
- Update the error budgets
- Improve instrument packaging and CAD
- Develop Telescope monoprop propellant estimate based on DRM
- Update coronagraph design for final architecture
- Update spacecraft design with final instruments
- Reduce telescope spacecraft mass
- Separate launch configurations
- Update pointing estimates with final design
- Develop servicing story
- Develop integration and test story
- Generate margin tables



Option B Work for Final Report



- Develop a new DRM
- Update the STM
- Cost and schedule estimates for both options
- Possible additional work depending on Option B Choice
 - Develop new error budgets
 - Telescope design work
 - Instrument repackaging
 - Telescope flight system design
 - Redesign point control if needed
 - Update technology development story