



A Risk Informed Approach to Reliability Requirements Tailoring

John Klohoker

Jet Propulsion Laboratory, California Institute of Technology

January 22-28, 2018

Contents

- **Fleet Replacement Problem**
- **Review of Previous works**
- **Proposed Model**
- **Case Study and Results**
- **Conclusion**
- **Future Works**

Recipe for Success

- Jet Propulsion Laboratory
 - Design Principles
 - Flight Project Practices

Jet Propulsion Laboratory

- Design Principles
 - Specifies essential attributes of JPL space flight systems including aspects related to their design, verification/validation, and operation
 - Robust design margins for high reliability
 - Ample margins for management of development risk
 - Comprehensive approach to flight system verification and validation, and conservative use of flight assets
 - The design principles do not attempt to represent the only design approach, rather specify the limits of risk-taking the institution is willing to accept

Jet Propulsion Laboratory

- Flight Project Practices
 - Provides a common understanding of and reference for the way JPL develops and operates our flight projects
 - Establish standards of uniformity, where standardization is judged to have significant benefit
 - Capture the approaches and methods important to sponsors
 - Incorporate lessons learned that were key to past successes
 - Includes Safety & Mission Assurance Practices
 - Reliability Engineering
 - ...consists of the set of well-defined closed-loop activities performed over the life of a flight project to ensure mission success

Today's Environment

- Competitive



- Limited Funding



- Results

- Recipes for Success being Challenged
- Additional risks accepted

What Can You Do?

- Risk Informed Decision Making (RIDM)
 - The institutional requirements are tailored for a specific project
 - Project Constraints
 - Mission Characteristics
 - Design Characteristics for specific hardware items
 - Departures from the institutional requirements
 - Are assessed for potential implementation and mission risks
 - Identified potential risks are communicated/documentated

Risk Informed Decision Making

- Where to Begin
 - Begins during Phases A/B; Project Formulation
 - Well before Phases C/D; Project Implementation
 - Continues throughout the Project Life Cycle
 - First Round of Tailoring
 - Occurs when project & line organizations negotiate project-specific requirements, schedules, & other aspects of project implementation
 - Tailoring results are documented in requirements documents, work agreements, and waivers.
 - Waivers document
 - Exceptions to requirements
 - Includes MA risk assessment

Risk Informed Decision Making

- For Reliability
 - Subsequent tailoring is often necessary
 - Requirements Changes
 - Design Evolution
 - Hardware Capability
 - Budget/Schedule Constraints
 - Test Failures
 - Various Other Project Nuances
 - Subsequent tailoring needs to be properly documented
 - When project characteristics change, it's important to:
 - Review all prior reliability tailoring
 - Re-evaluate the associated implementation & mission risk

Risk Informed Decision Making

- Key Steps
 - During formulation, work with project personnel to understand the project characteristics
 - Work with project personnel to identify tailoring opportunities & the associated risks
 - Develop project specific requirements & document them
 - Review & get approval from Line/Project management
 - Document the exceptions to the baseline/institutional requirements & the associated residual risks
 - Throughout project development, work with project personnel to understand new/changing project requirements, characteristics, & constraints

Risk Informed Decision Making

- Key Steps (continued)
 - Work with project personnel to identify tailoring options to accommodate new developments
 - Review with Line/Project management
 - Document additional changes & residual risks

Conclusion

- Prior to RIDM Tailoring Approach
 - Reliability programs were developed based upon a ranking of the requirements
 - Exceptions were taken to the lowest ranked requirement across all the hardware elements of a given project until the cost target was met
 - How a specific requirement might impact a hardware item during a critical mission phase, or if the hardware item was heritage, or a new design, were not taken into consideration

Conclusion (continued)

- RIDM Tailoring Approach Advantage
 - Brings project & reliability personnel together to engage in discussions with regards to reliability requirements & potential risks, project implementation & mission, early in the development life cycle
 - Both project & reliability personnel reach mutual agreements with regards to reliability requirements tailoring and the associated risks as the project moves forward towards the implementation phase

- This research was carried out at the Jet Propulsion Laboratory, California Institute of Technology, under a contract with the National Aeronautics and Space Administration