



Building Confidence with Validation at JPL

Jahning Woo, JPL

Melissa Winter, PRICE Systems

Milana Wood, JPL

NASA Cost and Schedule Symposium 2018

August 16, 2018



Jet Propulsion Laboratory
California Institute of Technology

Disclaimer

The presentation is a description of a cost estimation study and not an endorsement of any vendor. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not constitute or imply its endorsement by the United States Government or the Jet Propulsion Laboratory, California Institute of Technology.

Overview

- Background
- Overview
- Goals
- Validation Process
- Missions
- Source of Data
- Validation Criteria
- Results
- Conclusion

Background



- NASA was one of PRICE Systems' first customers in 1975
 - We have teamed up on many calibration and validation studies over the years
- PRICE provides a tool called TruePlanning, which is a platform for many predictive cost models, including the PRICE Hardware, Systems and Software Catalogs used for this validation project
- In the last few years the PRICE Cost Research Team has added hundreds of Space data points for estimating projects such as this
 - Over 1700 Structure/Electronics calibrations added to the Equipment Type Wizard, including "Unmanned Space-Planetary" and "Unmanned Space-Earth Orbiting" Operating Environments

Overview

- The main goal was to establish a consistent methodology for using TruePlanning to estimate JPL flight projects
- The team initially selected five projects to validate, and then expanded the study to include a total of ten JPL flight projects




Goals

Six objectives:

- Validate TruePlanning 2016 against actual costs
- Establish a repeatable process for estimating JPL flight project costs in TruePlanning
- Provide recommended mapping for System and Assembly costs objects to NASA Standard WBS
- Document results and communicate to end-users
- Standardize guidance to ensure application of the tool is consistent across JPL flight projects
- Provide guidance to external entities when model is used for assessing JPL flight projects

Validation Process



Missions Validated

Mission	In-House or Subcontracted S/C	Deep Space	Mission Target Body	Number of Instruments	Mission Risk Class	Mission AO/Directed
Dawn	Subcontracted	Yes	Comet	3	B	AO
Deep Impact	Subcontracted	Yes	Comet	2	B	AO
GRAIL	Subcontracted	No	Moon	2	B	AO
Juno	Subcontracted	Yes	Jupiter	8	B	AO
Kepler	Subcontracted	No	Earth-Trailing	1	B	AO
MRO	Subcontracted	Yes	Mars	7	B	Directed
MSL	In-House	Yes	Mars	11	B	Directed
NuSTAR	Subcontracted	No	Low Earth Orbit	1	D	AO
SMAP	In-House	No	Earth Observing	1	C	Directed
WISE	Subcontracted	No	Sun Synchronous	1	C	AO

Source of Data


- Primary source was Cost Analysis Data Requirements (CADRe)
- CADRe Part C was used as source of cost data and schedule
- Missions modeled in TruePlanning to the CADRe Part B technical description
- CADRe Part A was consulted for further fine tuning
- Utilized TruePlanning Hardware Catalogue and Equipment Type Calculators

Validation Criteria

- The criteria for successful validation was for each project to model within 30% of actuals
- 30% represents percentage attributed to model uncertainty experienced at the early formulation stage
- This model uncertainty is in line with the average growth experienced by projects during development
- Deltas between TruePlanning and project actuals are as follows:

$$Delta \% = \frac{(\text{TruePlanning Output Cost} - \text{Project Cost Actuals})}{\text{Project Cost Actuals}} \times 100$$


Study Results: Mission Level



Mission	Total Delta
NuSTAR	7%
WISE	6%
Kepler	2%
SMAP	-17%
MSL	-5%
GRAIL	-21%
Deep Impact	8%
Juno	-7%
Dawn	-4%
MRO	-1%


Average % -3%

WBS 01, 02, 03



Mission	WBS 01, 02, 03 Total Delta
NuSTAR	19%
WISE	16%
Kepler	-27%
SMAP	-4%
MSL	7%
GRAIL	-21%
Deep Impact	-15%
Juno	4%
Dawn	-31%
MRO	9%

WBS 05 Payload




Mission	WBS 05 Payload Delta
NuSTAR	-6%
WISE	-8%
Kepler	11%
SMAP	-19%
MSL	3%
GRAIL	-28%
Deep Impact	12%
Juno	8%
Dawn	10%
MRO	11%

Average %

-1%


WBS 06 + 10 Spacecraft and Project I&T



Mission	WBS 06 and 10 Delta
NuSTAR	18%
WISE	21%
Kepler	6%
SMAP	-19%
MSL	-7%
GRAIL	-19%
Deep Impact	12%
Juno	-16%
Dawn	-1%
MRO	-7%

Average % -1%

Instruments



Mission	Validated Instruments	% Delta from Project
NuSTAR	Telescope (2 flight units)	-2%
WISE	Telescope	-16%
Kepler	Photometer	8%
SMAP	Radar/Radiometer	-21%
MSL	MastCam/MAHLI/MARDI	-22%
MSL	ChemCam	-25%
MSL	CheMin	1%
MSL	SAM	6%
GRAIL	LGRS	-26%
GRAIL	MoonKam	1%
Juno	JEDI	8%
Juno	MAG	5%
Juno	Waves	21%
Juno	JADE	28%
Juno	MWR	-29%
Juno	UVS	9%
Juno	JunoCam	-16%
Dawn	GRaND	-12%
Dawn	Framing Camera/VIR contribution	22%
MRO	OpNav	18%
MRO	MCS	30%
MRO	MARCI	-19%
MRO	HiRISE	0%
MRO	CRISM	3%
MRO	CTX	-22%

Conclusion

- The study established a repeatable process for estimating JPL flight projects in TruePlanning
- Results are consistent with the levels of uncertainty seen in proposals and the early formulation work
- Project Level Specific Adjustments to System and Assembly Cost Objects should be used to capture differences in project complexity or implementation approach in order to provide a representative estimate for a new project with such variations.
- In the future, additional data points can be added to the study, to expand the scope of the validation.

Acronyms

CADRe	Cost Analysis Data Requirements
H/W	Hardware
PBS	Product Breakdown Structure
QTY	Quantity
S/C	Spacecraft
S/W	Software
TP	TruePlanning
WBS	Work Breakdown Structure

Contributors

Jet Propulsion Laboratory, California Institute of Technology

4800 Oak Grove Drive

Pasadena, California 91109

Jahning.R.Woo@jpl.nasa.gov

PRICE® Systems, LLC

17000 Commerce Parkway, Suite A

Mount Laurel, NJ 08054

Melissa.Winter@pricesystems.com

Jet Propulsion Laboratory, California Institute of Technology

4800 Oak Grove Drive

Pasadena, California 91109

Milana.K.Wood@jpl.nasa.gov



Jet Propulsion Laboratory
California Institute of Technology

jpl.nasa.gov