

A detailed illustration of the InSight Mars Lander on the surface of Mars. The lander is a hexagonal platform with two large, rectangular solar panel arrays extended outwards. It has six legs and a central body with various instruments. A robotic arm is visible on the left side. The lander is positioned on a reddish-brown, rocky surface. In the background, the Martian horizon is visible under a hazy sky with a bright sun or moon. A small, dome-shaped structure is visible on the ground to the left of the lander.

Navigation Performance of the 2018 InSight Mars Lander Mission

Allen Halsell, Min-Kun Chung, Eric Gustafson, Yungsun Hahn, David Jefferson, Eunice Lau, Julim Lee, Sarah Elizabeth McCandless, Neil Mottinger, Jill Seubert, Evgeniy Sklyanskiy, Mark Wallace

Jet Propulsion Laboratory, California Institute of Technology

AAS/AIAA Space Flight Mechanics Meeting, AAS 19-228


January 15, 2019

© 2019 California Institute of Technology. Government sponsorship acknowledged.

- Cruise Overview
- Cruise TCM Summary
- InSight Configuration
- Thruster Configuration
- Launch Geometry
- Post-Launch
- Early TCMs
- Approach TCMs
- TCM-6 Design
- TCM-6
- Final Landing Site

- Type I trajectory
- 3-Axis stabilized
- Attitude maintained by unbalanced thrusters
- Launch from Vandenberg Air Force Base
- Two-way Doppler, range and Delta Differential One-way Range (Δ DOR) collected via NASA DSN
- 6 scheduled Trajectory Correction Maneuvers (TCM)
- Active Thruster Calibration
- Delivery accuracy requirement of 0.15 degrees in entry flight path angle at Mars radius 3522.2 km

Launch = 05/05/2018
Arrival = 11/26/2018






Cruise TCM Summary

Event	Location	Date (UTC, 2018)	Magnitude (m/s)	Objective
TCM-1	L + 17d	May 22	3.78	Remove most of injection errors
TCM-2	E - 121d	July 28	1.50	Correct for TCM-1 and orbit determination errors
TCM-3	E - 45d	Oct. 12	0.167	Correct for TCM-2 and orbit determination errors. All subsequent TCMs target to desired landing site
TCM-4	E - 15d	Nov. 1	Cancelled	Correct for orbit determination and TCM-3 execution errors
TCM-5	E - 8d	Nov. 18	0.057	Correct for orbit determination and TCM-4 execution errors
TCM-5X	E - 5d	Nov. 21	N/A	Contingency - Same objectives as TCM-5.
TCM-6	E - 22h	Nov. 25 21:40	0.085	Final targeting to landing site.
TCM-6X	E - 8h	Nov. 26 11:40	N/A	Contingency – In case TCM-6 cannot be executed
TCM-6XM	E - 8h	Nov. 26 11:40	N/A	Contingency – If TCM-6 aborts or safes. Selected from pre-determined menu of validated maneuvers to maximize the probability of successful landing.




InSight Configuration (for Navigators)




Thruster Configuration

- Each REM consists of a TCM thruster and an RCS thruster
- RCS thrusters were fired in pairs (nominally) to maintain an attitude deadband about the $+X_c$ axis
 - Every firing imparted a net ΔV about that axis
 - Furthermore, misalignments gave additional ΔV
- Off-sun pointing in early cruise caused expected one-sided deadbanding due to solar torques




- West Coast launch presented new challenges
 - S/C / Centaur Upper Stage separation delayed to DSN/Goldstone rise @ Launch+1.5 hours
 - One-way signal received at SEP+30 seconds indicated a healthy spacecraft
 - Two-way Doppler received at SEP+42 minutes
 - Range data received at SEP+59 minutes
 - DSN/Canberra rise only 2 hours later
 - Valid solution update for DSN frequency predicts was impossible due to short interval
 - Essentially used two initial acquisitions




- Soon after launch, it was clear that not all was as expected
 - Telemetry showed that the RCS system was firing much more than expected
 - In addition, orbit determination solutions showed anomalously high accelerations
- Lockheed Martin and JPL posited that an unusual level of outgassing was taking place, likely due to the 2-year storage of the aeroshell after the slip from the initial 2016 launch date
- TCM-1 originally placed at Launch+10 days to correct trajectory aimpoint bias (planetary protection) but this not advisable because of continuing high firing rates and the great uncertainty in predicting these small forces
- TCM-1 was delayed to Launch+17 days
- Additional “bake-out” was performed after TCM-1 at a thruster calibration attitude


- Navigation designed TCM-1 and TCM-2 in combination to achieve the desired entry target
- Active thruster calibration was performed on June 26, 2018 (L+52d)
 - This helped characterize the RCS thrusters
 - Frequent trending was also critical for orbit prediction
- Sun-pointing began on July 12, 2018 (L+68d) and deadbands tightened




- TCM-4 (EDL-15d) would have been so dominated by its TCM execution errors that the target miss might increase, and was cancelled in favor of TCM-5
- TCM-5 (EDL-8d) was near enough to Entry that the effect of fixed execution errors was smaller, and so was executed



- TCM-5 and TCM-6 were only 7 days apart, but it takes time and data to reconstruct maneuvers
- Plot shows the progression of daily solutions leading up to TCM-6 (with daily DDOR points)
- This was the first rapid maneuver turn-around for InSight
- Managing expectations is important!



- TCM-6 decisions were primarily based on terrain safety
- Navigation mapped delivery to the ground, including EDL error sources
- Final runouts showed the projecting landing just inside the 95% HiRISE contour, but TCM-6 was performed for caution



- Navigation delivery
 - 3σ entry flight path angle delivery (OD) = 0.0479 deg
 - 3σ entry flight path angle delivery (with TCM-6) = 0.1411 deg
 - Final OD distance from target < 7 km
- Final landing site distance from target = 19.4 km

