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Abstract-In FY 2004, JPL launched an initiative to 
improve the way it practices systems engineering. The 
Lab's senior management formed the Systems Engineering 
Advancement (SEA) Project in order to "significantly 
advance the practice and organizational capabilities of 
systems engineering at JPL on flight projects and ground 
support tasks." The scope of the SEA Project includes the 
systems engineering work performed in all three dimensions 
of a program, project, or task: 
1. the full life-cycle, i-e., concept through end of 

operations 
2. the full depth, i-e., Program, Project, System, 

Subsystein, Element (SE Levels 1 to 5) 
3 .  the full technical scope, e.g., the flight, ground and 

launch systems, avionics, power, propulsion, 
telecommunications, thermal, etc. 

The initial focus of their efforts defined the following basic 
systems engineering hc t ions  at JPL: systems architecture, 
requirements management, interface definition, technical 
resource management, system design and analysis, system 
verification and validation, risk management, technical peer 
reviews, design process management and systems 
engineering task management, They also developed a list of 
highly valued personal behaviors of systems engineers, and 
are working to inculcate those behaviors into members of 
their systems engineering community. The SEA Project is 
developing products, services, and training to support 
managers and practitioners throughout the entire system life- 
cycle. As these are developed, each one needs to be 
systematically deployed. Hence, the SEA Project developed 
a deployment process that includes four aspects: 
infrastructure and operations, communication and outreach, 
education and training, and consulting support. In addition, 
the SEA Project has taken a proactive approach to 
organizational change management and customer 
relationship management - both concepts and approaches 
not usually invoked in an engineering environment. 

This paper'3 describes JPL's approach to advancing the 

practice of systems engineering at the Lab. It describes the 
general approach used and how they addressed the three key 
aspects of change: people, process and technology. It 
highlights a list of highly valued personal behaviors of 
systems engineers, discusses the various products, services 
and training that were developed, describes the deployment 
approach used, and concludes with several lessons learned. 
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About JPL 

The Jet Propulsion Laboratory (JPL), located in Pasadena, 
California, is a non-profit federally funded research and 
development center which is operated by the California 
Institute of Technology under a contract with the National 
Aeronautics and Space Administration (NASA). JPL is part 
of the U.S. aerospace industry, and is NASA's lead center 
for robotic exploration of the solar system. In addition to its 
work for NASA, JPL performs tasks for a variety of other 
federal agencies, such as the U S .  Department of Defense, 
the Department of Transportation, the Department of 
Energy, etc. JPL is organized into nine directorates as 
follows: 

2 IEEEAC paper #1031, Version 6, January 13,2006 

1 



Office of the Director 
Business Operations Directorate (BOD) 
Solar System Explorations Directorate 
Engineering and Science Directorate (ESD) 
Office of Safety and Mission Success 
Mars Exploration Directorate 
Astronomy and Physics Directorate 
Earth Science and Technology Directorate 
Interplanetary Network Directorate 

The organizational structure within a directorate includes 
groups, sections, divisions and then directorate. JPL uses 
the matrix organizational structure such that the technical 
divisions within the ESD also report to the program and 
project offices within the programmatic directorates. JPL 
has approximately 5000 employees: 4000 in the technical 
divisions of ESD and the programmatic directorates and 
1000 in the administrative divisions of BOD. Its annual 
budget is approximately $1.4 billion. 

Background 

Motivated by some highly visible failures resulting in 
mission loss (e.g., Mars '98) and by a NASA-wide systems 
engineering initiative, JPL undertook an effort to advance 
the way it practices systems engineering. Another driver 
was the large increase (almost a factor of ten) in the number 
of projects being implemented simultaneously, compared to 
the era in which JPL's traditional practice of systems 
engineering was developed. The Lab's senior management 
formed the Systems Engineering Advancement (SEA) 
Project in order to "significantly advance the practice and 
organizational capabilities of systems engineering at JPL on 
flight projects and ground support tasks." The scope of the 
SEA Project includes the systems engineering work 
performed in all three dimensions of a program, project, or 
task: 

1. the full life-cycle, e.g., concept through the end of 
operations 

2. the fill w, e.g., Program, Project, System, 
Subsystem, Element (SE Levels 1 to 5) 

3. the full technical scope, e.g., the flight, ground and 
launch systems, avionics, power, propulsion, 
telecomnnunications, thermal, etc. 

The SEA Project realizes that major change initiatives must 
address the three aspects of change - people, process, and 
technology (see Figure 1) - and that proactively deploying 
those changes is essential. Hence, the SEA Project is 
comprised of the following four components. 
1. The SEA Proiect Management manages the SEA 

Project and all its activities, and communicates with 
JPL senior management and with other external 
interfaces. 

2. The Process, Product, Tools and Technology (PPTT) 
Element captures, defines, and refines repeatable 
systems engineering procedures and practices for 

project use. It also identifies existing and emerging 
technology and tools which support systems engineering 
activities, especially those that provide model-based 
engineering capabilities. 

3. The People Element supports the recruiting, selection 
and development of systems engineers via strategic 
hies, career path planning, behavioral competency 
models, seminars, classroom training, mentoring and 
on-the-job training (OJT). 

4. The Deployment Element promotes communication and 
infuses practices into project use; measures the project's 
progress toward its objectives and requirements; and 
provides the infiastntcture for the SEA Project. 

People 
(SE Competencies, 

SE Recruiting, 
SE Training, OJT, 

Mentoring, Seminars) 

Figure 1 How the SEA Project Addresses the 
Three Key Aspects of Change 

Fortunately, the SEA Project has the four "must haves" 
necessary for success in creating major change defined by 
Hutton [8]: 

1. Compelling reasons for change - NASA agency- 
wide systems engineering initiative, Galtech JPL 
Advisory Council recommendations, JPL 
Implementation Plan initiatives, recent highly 
visible failures and corresponding accident reports 

2. Suitable sponsors - Associate Director for FIight 
Projects and Mission Success, Directors for 
program and technical directorates, Strategic 
Management Council (SMC), and Project and 
Engineering Management Council (PEMC) 

3. Informed commitment of sponsors - internal 
funding and active commitment of Directors, senior 
management, SMC and PEMC 

4. A change agent ox "champion" - Process Owner 
for the JPL Systems Engineering process. 

The SEA Project was able to build on some previous 
process improvement activities at JPL in the 1980's and 
1990's, including Total Quality Management (TQM), 
Process-Based Management (PBM), IS0 9000 certification, 
and the Software Resource Center (SORCE). However, 
they had to deal with some "baggage" associated with these 



previous initiatives as well. In addition, significant leverage 
has been gained from the work of the Software Quality 
Improvement (SQI) Project initiated in FY 2002. They also 
conducted several benchmarking trips to aerospace 
organizations that have achieved high maturity level ratings 
against SEI's Capability Maturity Model Integration 
(CMMI) to study and observe their approach to systems 
engineering and process improvement. 

JPL's employees are classified into 13 job families, and each 
family has several disciplines and sub-disciplines. While the 
majority of the JPL Systems Engineering Community 
consists of practitioners in the Engineering job family and 
Systems Engineering discipline, systems engineering 
managers are categorized as either Line Management or 
ProgramIProject Management. Also, personnel who are 
categorized as Information Systems and Computer Science 
(IS&CS) and Technical would still be considered part of the 
Systems Engineering Community provided that at least 50% 
of their work involves systems engineering. Given this 
range of categories, the systems engineering community at 
JPL consists of approximately 900 people - about 700 
practitioners and 200 managers. In order to limit the scope 
of the effort to highest priority sectors, the SEA Project 
initially narrowed their definition of their target audience to 
exclude those who are performing systems engineering 
related to basic research and development, and advanced 
technology development. 

Use of Customer Relationship Management ( C w  

The SEA Project has taken a proactive approach to customer 
relationship management (CRM), an approach not usually 
invoked in an engineering environment. CRM is "a strategy 
used to learn more about customer's needs and behaviors in 
order to develop stronger relationships with them." [5] It 
helps ensure that all products and services truly provide 
value to the customer, and that the "real" customers are 
being targeted and reached. CRM defines a customer 
acquisition life-cycle with six stages labeled unaware, aware, 
interest, action, user, and evangelist. CRM involves 
identifying and prioritizing customer target segments, 
creating customer profiles, and tailoring the communication 
messages and approach to their specific needs [4], 171, 151. 

The SEA Project identified five customer segments as 
shown in Table 1. Systems engineering line management 
customers (Segment 1) include Level I1 and 111 line 
managers (section managers and division managers) of 
system-intensive organizations. Project management 
customers (Segment 2) include managers in JPL program 
and project offices whose purview encompasses the entire 
system and its entire life-cycle. Systems engineering 
management customers (Segment 3) include Level I line 
managers (supervisors) of system-intensive organizations, 

Project Element Managers (PEMs), and Mission Assurance 
Managers (MAMs). Systems engineering practitioner 
customers (Segment 4) include Program SEs, Project SEs, 
Flight System SEs, Instrument SEs, MOS SEs, GDS SEs 
and the other 15 systems engineering disciplines. Process 
improvement customers (Segment 5) include SE process 
engineers and other members of the SEA Project itself. 

The SEA Project prioritized their outreach based on classes 
of systems. Their primary customers are those working on 
flight and ground projects such as spacecraft, instruments, 
and associated ground systems. Their secondary customers 
are those working on enterprise, business or administrative 
systems. Using these definitions, they characterized all 
sections within the Engineering and Science Directorate, 
Mission Assurance Office, and Institutional Business 
Systems Division as either system-intensive (S), partial 
system focus (P), or no or very limited system focus (N), 
and then identified whether they were part of their primary 
(I) or secondary (2) audience. After they had characterized 
their target audience and established their priorities, they 
tailored their training and presentations to the unique needs 
of each segment, and worked to focus their initial efforts on 
their primary audience. 

The SEA Project began by completing an extensive effort to 
understand the views of senior management with respect to 
the current state and needed improvements for systems 
engineering at JPL. They conducted face to face interviews 
with all the JPL senior managers (i.e., Directors for Program 
Directorates, Division Managers of the Engineering and 
Science Directorate (ESD), the JPL Chief Technologist, the 
JPL Chief Engineer, the JPL Project Support Office, the JPL 
Associate Director for Flight Projects and Mission Success) 
and with all the middle (section) managers of the Systems 
and Software Division. These interviews used the foIlowing 
four questions as a basis for conversation. 

What are your systems engineering "care abouts"? 
What is your vision for systems engineering at JPL 
circa 2008,2013? 
How would you measure the change in systems 
engineering? 
Who are the top systems engineers you've known, 
or know of! 

A summary of the significant "findings" was used as the 
business case for the SEA Project and for establishing 
improvement goals and change objectives. 

The mission of the SEA Project is to measurably improve 
the practice of systems engineering at JPL, contribute to 
increasing the efficiency and decreasing the risk associated 
with the development and operation of JPL's missions, and 
to ensure there is a pipeline of qualified systems engineers 
with the critical skills needed for current and future missions 



[41]. The objectives the SEA Project wants to achieve by 
FY 2008 are as folIows. 

JPL routinely meets the demand for high quality 
systems engineers at all level 
Standard, mature, high quality systems engineering 
practices span the entire project life-cycle. 
Complexity is managed via incremental refinement 
of models to improve their fidelity. 

In addition, the SEA Project identified several factors that 
are critical for the systems engineering of successful 
systems. The initial focus of their efforts included basic 
systems engineering functions: systems architecture, 
requirements management, interface defmition, technical 
resource management, system design and analysis, system 
verification and validation, risk management, technical peer 
reviews, design process management and systems 
engineering task management. 

The SEA Project created a management oversight group 
called the SEA-MOG that serves as a liaison between the 
SEA Project and divisions, sections, and groups in the 
Engineering and Science Directorate (ESD). The purpose of 
the SEA-MOG is to ensure that SEA Project activities and 
products respond to ESD needs and that these ESD elements 
are committed to the people, process and technology 
elements sponsored by the SEA Project. Specifically, the 
SEA-MOG members: 

1. Provide two-way communication between the SEA 
Project and ESD elements. 

2.  Represent the position of their respective ESD 
elements on SEA topics, e.g., SEA formulation and 
content. 

3 .  Implement SEA processes and products within 
their respective ESD elements. 

4. Provide oversight of the SEA activities by 
participating in SEA reviews. 

Systems Engineering Products 

In the past two years, the SEA Project developed a range of 
products, services, and training to support managers and 
systems engineering practitioners throughout the entire 
system life-cycle. These products fall into the following 
categories: 

1. Institutional systems engineering requirements and 
procedures 

2. Compliance matrices 
3. Checklists and Templates 
4. Sample documents 
5. Studies and Reports 

Each of these products is designed to assist managers and 
SE practitioners in generating the required deliverable 
products that are part of the JPL flight project life-cycle, and 
to ensure that those products comply with the JPL SE 

requirements. Of course, as products, services and training 
are developed, each one needs to be systematically 
deployed. 

Use of Organizational Change Management (OCW 

Aware of the danger that these products could become 
"shelfware," SEA'S management was willing to commit the 
resources to ensure that these changes were deployed into 
the systems engineering community, and that they impacted 
the way that systems engineering is implemented at JPL. As 
a result, the SEA Project took a very proactive approach to 
both organizational change management and customer 
relationship management. This approach is the antithesis of 
the typical one affectionately known as "If we build it, they 
will come." Instead, it involves proactively reaching out to 
customers, and doing whatever it takes to facilitate their 
understanding and usage of processes, products and 
services. 

Organizational change management (OCM) is "the 
methodology that integrates change and the ability to adapt 
into the organization." [16] It helps an organization accept 
and adopt new ways of doing business. OCM involves 
working with a target community to systematicaIly introduce 
them to desired changes in such a way that those changes are 
eventually adopted and become commonplace [lo], [27]. It 
is based largely on Rogers' seminal work on diffusion of 
innovation [I41 which is summarized in Table 3. The SEA 
Project has employed several of Rogers' strategies for 
diffusing innovations including relevance, customer focus, 
user fi-iendliness, education, likelihood, measurement and 
testimony [1 1. 

Internalization 

suppott sustaining 
lhe change 

Mechanisms to support 
wtder rollout of change 

Trial Use 
poSs'b'"t'es + Mechanisms to support P measured success m prloting 

g 1 Understanding, 
t 
I 
H Awareness 
0 
0 

Contact 
Names 

Figure 2 OCM Cuwe and Stages [6] 

A premise of OCM is that people tend to fall into one of five 
change adoption categories and respond accordingly, as 
shown in Table 3. Another premise is that individuals tend 
to commit to change in predictable, sequential stages, 
beginning with contact and moving through awareness, 
understanding, installation or %ial use", adoption, 
institutionalization, and fmally, internalization [6]. These 



stages are shown along the OCM curve in Figure 2 above. 
The SEA Project developed specific descriptions for what 
each of the OCM stages means at JPL and utilizes them in 
their OCM approach. See Table 4 for their OCM stage 
defiitions and activities. They chose a couple of system- 
intensive sections to be "early adopters" and worked closely 
with them to implement various aspects of the JPL systems 
engineering requirements. In addition, they proactively 
reached out to projects in the early stages of development, 
e.g., Phase A - Mission and System Definition and Phase B 
- Preliminary Design. Also, they developed several venues 
for reaching out to the systems engineering community as a 
whole. These are described in more detail in Section 7. 

4. PROCESSES AND PRODUCTS 

The purpose of the SEA Process, Product, Tools and 
Technology (PPTT) Element is to improve the quality of 
systems engineering at JPL by infusing local systems 
development procedures with "best practices" and tools. 
The PPTT Element captures, defmes, and refines repeatable 
systems engineering procedures for project use. The SEA 
PPTT Element began by reviewing systems engineering 
handbooks and standards firom a number of respected 
organizations such as JNCOSE, IEEE, ISO, EIA, DoD, 
NASA, etc. as shown in TabIe 6. This served as a "review 
of the literature" and established the state of the SE practice 
for the team. It helped ensure that they didn't leave anything 
out of their new JPL SE requirements. Their goal was to 
cover all systems engineering levels and to span the full 
system life-cycle. 

The five levels of a flight project hierarchy and the systems 
engineering levels at JPL are: 

LeveI 1 -Program 
Level 2 - Project 
Level 3 - System ( Flight, Ground and Launch) 
Level 4 - Subsystem 
(Avionics, Electrical Power, Instrument, 
Mechanical, Propulsion, Telecommunications, 
ThennaI, Software, etc.) 
Level 5 - Element or Assembly 

The full system life-cycle includes: 
Pre-Phase A - Advanced Studies 
Phase A - Mission and System Definition 
Phase B - Preliminary Design 
Phase C - Design and Build 
Phase D -Assembly, Test and Launch Operations 
Phase E - Operations 

They identified the following ten systems engineering 
fimctions, wrote summary statements for each and offered 
them as seed material for the teams writing the new SE 
requirements and practices: 

Develop the system architecture 
Develop and maintain requirements 
Develop and maintain interfaces 
Manage and allocate technical resources 
Analyze and characterize the system design 
Verify and validate the system requirements and 
designs 
Identify, manage and mitigate risks 
Organized technical peer reviews 
Manage the design process 
Manage the systems engineering task 

The ten SE requirements and practices were generated by 
"Blue Teams" comprised of Function Masters from the 
engineering line organizations. Then they were reviewed by 
"Red Teams" comprised of representatives from the JPL 
Chief Engineer's Office, the Joint Engineering Board (JEB), 
and the JPL Project Offices. The SE practices will be 
instantiated in discipline or application domain specific local 
procedures owned by the line organizations. In addition, 
they integrated these practices into the overall process 
architecture at JPL for the Develop New Products (DNP) 
process and with the s o h a r e  development requirements 
(process). They also generated a generic system 
development template that can be tailored locally. See 
Figure 3 for the SEA Process and Tools task flow. 

5. TOOLS AND TECHNOLOGY 

The SEA PPTT Element also identifies existing and 
emerging tools and technologies that support systems 
engineering activities, especially those that provide model- 
based systems engineering capabilities. Model-based 
systems engineering (MBSE) is the application of scientific 
and engineering efforts to transform an operational need into 
a description of system performance parameters and a 
system configuration by creating executable, explicit 
representations (model) of a system in order to predict, 
simulate and explain the resultant behavior of the system 
from the structure [37], [38]. 

The SEA Project evaluated a number of systems engineering 
tools against a specified set of criteria and attempted to 
evaluate each tool using a real-world scenario. They 
compared the tools using the following four categories and 
criteria: 

1. Architecture and Design Modeling 
System Modeling Language (SysML) 
Unified Modeling Language V A L )  
Enhanced Functional Flow Block Diagram 
( eFFBD ) 
Generic 

2. Executable Modeling and Simulation 
Interoperability 
Trade space modeling 



Performance modeling 
Time-based simulation 
State-based simulation 
Resource simulation 

3. Information Management 
User-definable schema 
Metadata query 
Data query 
Document linking 
Document storage 
Change management 
Consistency checking 
Consistency checking external sources 
Data r~etrieval format 
Application Program Interfaces (APIs) 

4. Administration and Usage 
Usability 
Stability 
System requirements 
Links to external tools 

They evaluated Functional Modeling tools such as CORE@ 
from Vitech Corp. and CRADLE@ fi-om 3SL, visual 
modeling tools for UMLISysML such as Rhapsody@ from I- 
Logix, TAU/ArchitectTM from Telelogic, and Real-Time 
Studio from Artisan Software. They also evaluated 
requirements management tools such as Teamcenter 
Requirements from UGS. They rated each tool as poor, fair 
or good against the four criteria and generated a report of 
their findings. The general strengths they observed were: 

The diagramming options available are generally 
mature and do a good job of caphrringldefining the 
information relationships. 
The information models are generally extensible 
and tailorable to any application. 
The UML heritage tools have good APIs for 
external tools to access. 
Most tools provide data in XML format. 
The tools are typically easy for end-users to learn. 

The general weaknesses they observed were: 
Creating new diagrams (e.g., DoDAF views) in the 
UML heritage tools is not straightforward and 
would require a "power user." 
Adding custom modeling and simulation capability 
to any of these tools is a non-trivial task. 
None of these tools deal well with maintaining 
links to external information sources, e.g., 
documents, spreadsheets, etc. 
Setting up licensing seems to be overly 
cumbersome for many of these tools. 

They also utilized a metrics tool to evaluate the effectiveness 
of their use of DOORS@ from Telelogic for requirements 

management. It is their hope that these tool evaluations will 
facilitate their use in supporting the systems engineering 
hc t ions  and in promoting a model-based systems 
engineering culture at the lab. 

The purpose of the SEA People Element is to improve the 
quality of systems engineering at JPL by enhancing the 
capabilities of personnel who perform systems engineering 
functions. It supports the recruiting, selection and 
development of systems engineers via strategic hires, career 
path planning, competency models, seminars, classroom 
training, mentoring and on-the-job training (OJT). This is 
highly consistent with aspects of SEI's People Capability 
Maturity Model (P-CMM) [34]. 

Systems Engineering Competency Model 

The SEA Project developed a systems engineering 
competency model along three axes that includes Processes, 
Personal Behaviors and Technical Knowledge (see Figure 
4). The Processes axis encompasses the ten systems 
engineering functions described in Section 4. The Personal 
Behaviors axis encompasses the five clusters and 17 
behaviors discussed below. The Technical Knowledge axis 
encompasses the 21 systems engineering disciplines shown 
previously in Segment 4 of Table 1 [29], [30]. This model 
will be used to screen candidates for external hire, to 
conduct internal assessments of systems engineers, and to 
drive training content and active career management. 

Highly- Valued Behaviors of Systems Engineers 

The SEA Project utilized a rigorous process to identify a list 
of highly valued personal behaviors of systems engineers 
1401. The process was performed by a person fi-om the 
Leadership and Organizational Development Group in the 
Human Resources Professional Development Section who is 
trained in psychology. She interviewed and shadowed nine 
highly regarded systems engineers and administered the 
Myers Briggs Type Indicator (MBTI@) to them to identify 
their personality or psychological type. Then she analyzed 
common themes and grouped information into clusters of 
competencies with associated behaviors. Finally, she 
reviewed and sought concurrence with the interviewees on 
the overall competencies. The behaviors identified fall into 
the five clusters shown below. 

1. Leadership Skills 
Has the ability to influence 
Has the ability to work with a team 
Has the ability to trust others 
Communicates vision and technical steps needed to 
reach implementation 



Mentors and coaches less experienced systems 
engineers 

2. Attitudes and Attributes 
Has intellectual self-confidence 
Has intellectual curiosity 
Has ability to manage change 
Remains objective and maintains a healthy 
skepticism 

3. Communication 
Advances ideas and fosters open two-way 
discussions 
Communicates through storytelling and analogies 
Listens and translates information 

4. Problem Solving and Systems Thinking 
Manages risk 
Thinks critically and penetrates a topic in a 
methodical manner 

5. Technical Acumen 
Successfully expresses a technical grasp of system 
engineering at all levels 

r Is a generalist in nature, with proven technical 
depth in one or two discipIines 
Has proven knowledge of systems engineering 
practices 

These findings are consistent with the literature on highly 
successful and effective people 121, [3], [12], [13]. Now the 
SEA Project is working with line managers to inculcate 
these valued behaviors into members of their systems 
engineering community and to utilize this list in their 
interviewing process. 

SEA On-the-Job Training (QJT,) Program 

The SEA On-the-Job Training (OJT) Program responds to a 
strategic initiative at JPL the objective of which is to 
increase the number of highly trained systems engineers at 
the Lab. The goal is to establish a systems engineering 
development progam and to identify 10 engineers currently 
at JPL to go through training, mentoring, shadowing, and 
internship. The selection criteria for SEA OJT candidates 
includes: 

1. Career Phase: Is in early or mid-career phase 
2. Potential: Has the potential of being among the 

best SEs in their organization 
3. SE Abitity: Is able to implement the SE functions 
4. SE Behaviors: Has many of the preferred SE 

behaviors 
5. Experience: Has had flight project delivery 

experience (software or hardware) and SE work 
experience 

6 .  SE Disciplines: Is representative of a cross section 
of the 2 1 systems engineering disciplines at JPL 

The SEA OJT program funds each protdge about eight hours 
per week to be allocated, on average, as follo~is: 

1 hour spent with project mentor 
2 hours spent sltadowing mentor or others 
2 hours spent attending project events not directly 
related to their project assignment 
- Events within their assigned project 
- Events on other projects 
3 hours spent attending training events 
- JPL Systems Engineering course 
- JPL Case Studies in SE course 
- Section and discipline specific braining 
- Planning with SEA Training Coordinator 
- 1 hour spent with a SE Function Master or SE 

function training 
- 1 hour spent with technical discipline training 
- Monthly protege meeting with SEA Training 

Coordinator and management 
- Problem solving: concentrated doses of value- 

added systems engineering. 

The SEA Project also funds mentors to work with each 
prot8gk and to share their expertise. 

SEA Seminar Series 

The SEA Project sponsors two seminar series and one users 
group in order to reach out to the systems engineering 
community as a whole. 

1. SEA Seminar Series - Shares processes, practices and 
tools for advancing systems engineering. This series 
consists of one-hour noon-time presentations usually by 
internal P L  speakers on various topics ranging £kom 
model-based engineering design took, methodologies, 
and project experiences to valued SE behaviors. 

2. SEA "~unch and Learn" Series - Provides general 
overviews of specific engineering disciplines for 
personnel not familiar with that discipline. This series 
consists of one-hour noon-time presentations usually by 
internal JPL speakers on various topics ranging from 
flight system to software, mechanical and thermal 
systems engineering, etc. 

3.  SEA UML/SysML Users Group -- Provides the JPL 
community with information to help advance the use of 
visual modeling techniques on JPL projects through use 
of industry standards and best practices; specifically, 
use of the Unified Modeling Language (UML) and the 
Systems Modeling Language (SysML) visual modeling 
standards. This users group provides a forum to discuss 
UMLISysML modeling issues, provides educational 
talks on various issues related to visual modeling of 
systems and software, and hosts presentations by 
commercial vendors of UML/SysML modeling tools. 



Education and Training 

The SEA Project is working with JPL Professional 
Development to develop and provide educational materials 
and classroom and computer-based training in the desired 
functions, products and tools. It includes a Systems 
Engineering Trainiig approach that defines the target 
customers, required discipline knowledge, and training 
goals, and describes the training process to be utilized. The 
following courses are being offered or are under 
development (*): 

Systems Engineering Principles 
Systems Engineering at JPL* 
System Requirements Definition and Management 
How to Document and Trace Requirements 
Using DOORS 
State AnaIysis 
MOS Systems Engineering 
Case Studies in Systems Engineering* 
Using Model-Based Systems Engineering Tools* 

In addition, Uhey are developing detailed discipline or 
application domain specific training for each of the systems 
engineering disciplines. 

Figure 3 SEA Process and Tools Task Flow 
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Communication 
(dornain/diseipTine specific) Advances ideas and fosters open two-way discussions 

Communicates through storytelling and analogies 
Listens and translates information 

Program Systems Engineering Problem Solving and Systems Thinking 
Project Systems Engineering 
FlightlSpacecraftiBayload Systems Engineering 
Instrument Systems Engineering 
Mission Operations System (MOS) Systems Engineering Technical Acumen 
Ground Data System (GDS) Systems Engineering 

r Avionics Systems Engineering 
Deep Space Network (DSN) Systems Engineering 
Entry, Descent and Landing (EDL) Systems Engineering 
Guidance, Navigation and Control Systems Engineering Has proven knowledge of systems engineering practices 
Mechanical Systems Engineering 
Planning & Execution Systems Engineering 
Power Systems Engineering 
Project Software Systems Engineering (PSSE) 
Propulsion Systems Engineering 

m 3 
QSE Ft;nctioasR~aoc&ices) 

J 1 
I 

1. Develop the system architecture 
2. Develop and maintain requirements 

Figure 4 Three Axes of the JPL Systems Engineering 
Competency Model 



7. DEPLOYMENT PROCESS 3. Education and Training - provide classroom and 
computer-based training in the desired processes, 
products and tools 

The SEA Project developed a process for creating and 4. Customer Support - provide consulting support to 
deploying an asset. The entire process includes: projects across a broad range of relevant topics. 

1. Define and analyze user requirements andfor 
sponsor needs. 

2. Generate the process, product or artifact. ...................................... 
Core Deplovment Process 

3.  Develop Infiastructure and Operations approach 
and tools to support it. 

4. Develop Communications and Outreach materials 
to support it. 

5. Develop Education and Training materials to 
support it. 

6. Perform Customer Support to promulgate it. ...................................... 
7. Collect process and customer metrics to track it. 
8. Capture and document Lessons Learned. 
9. Update the process, product or artifact based on 

feedback. 
10. Institutionalize the artifact and transfer responsi- 

bility to the appropriate line organization. 

Hence, the core of the deployment process includes four 
parts (steps 3-6 above) which occur sequentially whenever a 
product is deployed, as shown in Figure 5 below. 

................ 
Asset : 

Creation & 
3 Review 

. 
Generate the 3 

: asset and i 
conduct 

: internal and : 
external 

: reviews. 

These four parts of deployment are described in more detail 
in the next four subsections of this paper. 

Infiastructure and Operations 

Infrastructure and Operations involves developing the 
necessary infrastructure and operations approach for the 
SEA Project as a whole, and also for each item to be 
deployed. It includes an integrated tracking system (for 
tracking action items, problendfailure reports, customer 
contacts, etc.), configuration management system, electronic 
library, metrics collection, customer e-mail lists, CRM 
database, project calendar, target audience definition and 
strategy, intellectual property approach, and SEA 
Deployment and Operations Plan. This infrastructure is the 
foundation upon which all other aspects of deployment are 
built. Of course, the products and services themselves must 
first be generated, and this infrastructure greatly assists that 
process. 

Education & 
Training 

Infrastructure 
& Operations 

Place the asset 
in the SEA 
process asset 
library (PAL) - 
on-line 
electronic 
library - under 
configuration 
management 
(CM). 

Provide 
educational 

. materials and 
classroom 
training in 
underlying 
concepts and 
how to use 
the asset. 

Communi- 
cation 8 
Outreach 

Communicate 
with, and 
systematically 
reach out to, 
the user 
community so 
that they know 
the product is 
available and 
where to obtain 
it. 

r 

Customer 
Support 

Figure 5 SEA Deployment Process 

Provide hands- 
on consulting 
support in 
using the asset 
in the user's 
environment 
and for their 
specific 
purposes. 

1. Infrastructure and Operations -- develop the Communication rand Outreach 
necessary infi-astructure and operations approach 
for each area Communication and Outreach involves communicating with, 

2. Cornanmication and Outreach - communicate with, and systematically reaching out to, the user community so 
and systematically reach out to, the user community that they h o w  and understand what is available. It includes 
so that they know what is available and understand a website, presentations, seminars, brochure, OCM and 
where to obtain it. CRM approaches, surveys, forums, interest groups, etc. 

The SEA Project generated a SEA OCM approach that 



defmed the following: 
Organizational change management strategy 
Infusion goals and change acceptance time lines 
Themes and thrusts 
Key stakeholders and segments 
Communications vehicles 
SEA logo, brochure, fliers, and tag lines 
Roles and responsibilities, and interactions amongst 
the elements to achieve the changes. 

This OCM approach informs all aspects of their communi- 
cation and outreach activities and provides a well-integrated 
approach to their customers. 

Similarly, the SEA Project generated a SEA CRM approach 
that defined the primary and secondary customer target 
segments and corresponding customer profiles. The project 
is using this as a basis to tailor specific communication 
messages and approaches to the needs of each customer 
segment. 

The SEA Project developed a website to support their user 
community, and gave the site a URL that is very easy to 
remember. The site includes information about training, 
seminars, contacts, standards, etc. The SEA Project also 
generated a tailoxable presentation describing the products, 
services and training available, and is in the process of 
giving the presentation to all organizations involved in 
systems engineering at the Lab. In addition, the Project 
developed a 3-fold brochure to help promote their website 
and services. They use multiple communication channels to 
communicate their message, ranging fiom community e-mail 
lists, to websites, posters, fliers, cafeteria monitors, 
newsletters, etc. 

The SEA Project conducted a survey of about 500 members 
of the systems engineering community in order to determine 
their needs and to aid in setting priorities and allocating 
funds. The survey asked participants to: 1) rate their ability 
to perform the JPL systems engineering functions compared 
to their peers, 2) rate their ability to perform the SE 
fbnctions compared to the needs of their job, 3) rank the SE 
functions in order of their need for self-improvement, 4) 
rank the SE functions in order of need for improvement in 
terms of institutional support, and 5)  recommend how to 
allocate funds for SE improvement in the areas of tools, 
products, and training. The survey also included a comment 
area where participants could suggest improvements they 
would like to see at JPL. Over 45% of those who responded 
to the survey took the time to provide comments. The 
respondents indicated that training was their first priority, 
followed by tools, and lastly products. Also, this survey will 
serve as a baseline against which to compare progress in the 
future. 

Customer Support 

Customer Support involves providing consulting support to 
practicing systems engineers supporting flight projects 

across a broad range of relevant topics so that they can use 
the processes, products and tools in their own environment 
and for their specific purposes. It includes consulting in the 
ten hc t ions  of systems engineering and on the use of 
model-based engineering tools, etc, 

All customer contacts made by SEA are tracked via the SEA 
contact management system and categorized as follows: 
Information, Outreach, Training, and Consulting. 

The JPL SEA Project has collected a number of 
observations or "lessons learned" from its efforts to improve 
the practice of systems engineering at the lab. These 
observations or lessons fall into three basic categories: 
process improvement, creating assets, and deploying assets. 

Process Improvement 

1. Build on previous efforts. - The SEA Project was able 
to build on previous reengineering efforts, especially 
the major reengineering activities associated with 
Process-Based Management (PBM) and IS0 9000 in 
the late 1990's. Significant leverage from the Software 
Quality Improvement (SQ1) Project in .the mid 2000s 
was achieved by sharing deployment personnel. 

2 .  Take the time to survey your stakeholders and identifv 
their "care abouts." - Understanding what your stake- 
holders care about gives legitimacy to your effort and 
ensures that you focus on the things that are "wildly 
important" to them [3]. 

3. Address all three aspects of change management: 
people, process and technology. It's tempting to just 
focus on generating processes or on exploring 
fascinating technology and ignore or minimize the 
people component. But systems engineering is a people 
intensive activity, and the behaviors and training needs 
of systems engineers must be addressed to truly have an 
impact on the culture. 

4. Reach the "fiont line" and middle managers too. - The 
SEA Project is very fortunate to have the "must haves" 
necessary for success in creating major change (as 
described in Section 1). Senior management support is 
important, however, so is the support of ''front line" 
managers (Group Supervisors) and middle managers 
(Section Managers). That support needs to be 
painstakingly earned, one meeting or presentation at a 
time. 

5. Other concurrent maior changes can be a mixed 
blessing, i.e., sources of distraction or opportunity [8]. - 
Recently the entire Engineering and Science Directorate 
(ESD) at JPL underwent a major reorganization and 



downsizing. The effects on the SEA Project still need 
to be filly understood. It means many new players in 
key roles, but also provides many additional 
opportunities. 

Creating Assets 

6. Start by defining the basic systems engineering 
processes. - Defining these processes is a necessary 
step to ensure that a robust process is available and 
ready to be utilized. 

7. Evaluate and select tools to support the design process. 
- When you do the ground work of evaluating model- 
based systems engineering tools and setting up a 
ii-amework for their use, then users are much more 
likely to.hy them and view them as "user fiiendly." 

8. Utilize many reviewers to promote ownership. - When 
many reviewers who are representative of different 
domains and perspectives provide comments on new or 
revised products, it promotes ownership or "buy-in" of 
the final result. 

9. Allocate sufficient time for curriculum development. - 
Curriculum development and defming course content is 
very time consuming. On average, it takes 
approximately four months to develop a new course. 

Deploying Assets 

10. Use OCM and CRM to facilitate change. - There are 
several advantages to proactively using OCM and 
CRM. It helps to maintain a customer focus and to 
create motivation for reaching out to customers. Also, 
when setting priorities, it helps to know who your 
primary target audience is vs. your secondary audience. 
For example, some "eager beavers" or early adopters 

may not be part of your primary customer group. 

11. Address "culture issues" head on. - The SEA Project 
needed to address some culture issues it encountered 
when deploying assets. 
a. The major paradigm shift involved in using model- 

based engineering design (MBED) tools. 
b. Factors that engendered resistance to change, such 

as the perception of insufficient time and resources 
to try something new, program and project 
constraints, and the difficulty of change itself. 

c. "Baggage" fi-om previous process improvement 
efforts and the false perception of "just another 
unfunded mandate." 

12. Conduct surveys and measure regularly. - Conduct 
regular surveys and user forums to determine the level 
of infusion into the organization and to uncover any 

barriers to acceptance. Measure infusion, effectiveness, 
customer satisfaction, progress, etc. Remember that 
"without measurement, you're just guessing!" 

13. Communicate via multiple avenues and promote shame- 
m. It never helps a change effort if it remains a 
"well kept secret." No matter how many times a 
message is communicated, there still may be some who 
haven't gotten the message. Some people prefer e-mail, 
while others prefer fliers, posters, presentations or 
seminars. It helps to think of novel ways to attract 
attention such as bookmarks, cubicle pins, brochures, 
websites, etc. 

Changes in the practice of systems engineering do not come 
quickly or easily. The improvement process needs to be 
approached with many of the same deliberate methods and 
practices that are used in actual system development. 
Proactively reaching out to customers instead of merely 
waiting for them to come to you is essential. It is important 
to maintain the proper balance between defming processes 
or generating assets and actually deploying them and 
supporting customers. If this balance is not achieved, all the 
products generated just become "shelfware." Lastly, all 
three aspects of change management be addressed - 
people, process and technology - and the people component 
is where the maximum leverage is gained. Knowing how 
successfil systems engineers behave and sharing that 
information with the SE community establishes a standard 
for hiring, evaluation and personnel development. 

Many people have contributed to the success of JPL's 
Sys.tems Engineering Advancement Project and deserve 
recognition. 

Peter Theisinper - Deputy Director for the Mars 
Exploration Directorate 
John Beckman - Director for the Engineering and 
Science Directorate 
Jan Chodas and David Nichols - Managers of the 
Systems and Software Division 
David Swenson - late Manager of the Project Support 
Oflice and the Technical Infrastructure (TI) Council 
Ross Jones, Ron Boain, and Bob Easter - SEA Project 
Management, present and past. 
Arnie Ruskin - SEA Process and Product Element 
Joe Skipper and Luke Voss - SEA Tools and 
Technology EIement 
Margaret Burns, Mary-Ellen Derro, Paula Caterina, and 
Lynn Baroff - SEA People Element 
Joel Wilf and Brian Vickers - SEA Deployment 
Systems Engineer and SEA Deployment Engineer 



Michelle Medina - SEA Publicity and Logistics 
Support 
Arden Acord, Jordan Evans, Ross Jones, Peter Kahn, 
Robert Rasmussen, James Rose, and Henry Tauchen - 
Leaders of "Blue Teams" 
Arthur Amador, Marty Levine, Thomas Mcvittie, 
Kenny Meyer, Eric Nilsen, Shervin Shambayati, Peter 
Shames, John Slonski, M. Brown, Karen Dragon, Dan 
Erickson, Michael Kline, Rob Kocsis, Betina Pavri, 
Richard Stoller, Neil Yarnell, Kim Aaron, Andrew 
Carmain, James Donaldson, Stephen Franklin, Steve 
Gunter, Rebecca Heninger, Kamal Oudrhiri, Grace Tan- 
Wang, Alex Jimenez, K. Day, Ken Hurst, Tal Brady, 
Ian Harris, Brad Burt, Cecilia Guiar, Mark Kordon, 
Sima Lisman, Jeffery Nunes, John Walker, Anne Elson, 
Richard Emerson, Tim Hidalgo, Dick Halverstadt, Riley 
Duren, Arvydas Vaisnys, H. Clark Briggs, Dawn 
Candland, John Kennedy, Charles Whetsel, Steve 
Flanagan, George Sprague, and Roger D i e h l  Members 
of "Blue Teams" 

The work described in this paper was performed at the Jet 
Propulsion Laboratory, California Institute of Technology 
under a contract with the National Aeronautics and Space 
Administration (NASA). Reference herein to any specific 
commercial product, process or service by trade name, 
trademark, manufacturer, or otherwise, does not constitute 
or imply its endorsement by the United States Government, 
NASA or the Jet Propulsion Laboratory, California Institute 
of Technology. 

11. ACRONYMS AND ABBREVIATIONS 

API Application Program Interface 
BOD Business Operations Directorate 
Caltech California Institute of Technology 
CM Configuration Management 
CMMI Capability Maturity Model Integration 
CORE@ Model-based Systems Engineering tool 

from Vitech 
CRADLE@ Model-based Systems Engineering tool 

fiom 3SL 
CRM Customer Relationship Management 
DNP Develop New Products (process) 
DoD Department of Defense 
DoDAF DO19 Architecture Framework 
DOORS@ Dynamic Object-Oriented Requirements System 

(requirements management tool from Telelogic) 
DSMS Deep Space Mission System 
DSN Deep Space Network 
ECAP Employee Contribution Assessment and Planning 

(JPL annual employee performance evaluation) 
EDL Entry, Descent and Landing 
EIA Electronic Industries Alliance 
ESA European Space Agency 
ESD Engineering and Science Directorate 

FPP Flight Project Practices 
FY Fiscal Year 
GDS Ground Data System 
GSFC Goddard Space Flight Center (NASA Center) 
IEEE Institute of Electrical and Electronics Engineers 
INCOSE International Council on Systems Engineering 
IS0 International Standards Organization 
IS&CS Information Systems & Computer Science 
JEB Joint Engineering Board 
JPL Jet Propulsion Laboratory 
JSC Johnson Space Center (NASA Center) 
MAM Mission Assurance Manager 
MBED Model-Based Engineering Design 
MBSE Model-Based Systems Engineering 
MBTI@ Myers-Briggs Temperament Indicator 
MED Mars Exploration Directorate 
MOS Mission Operations System 
MSFC Marshall Space Flight Center (NASA Center) 
NASA National Aeronautics & Space Administration 
OCM Organizational Change Management 
OJT On-the-Job Training 
PAL Process Asset Library 
PBM Process Based Management 
P-CMM People Capability Maturity Model 
PEM Project Element Manager 
PEMC Project and Engineering Management Council 
PPTT Process, Product, Tools and Technology 
PSSE Project Sofbvare Systems En,' ~meer  
QA Quality Assurance 
R&D Research and Development 
SE Systems Engineer(ing) 
SEA Systems Engineering Advancement 
SEA-MOG SEA Management Oversight Group 
SEI Software Engineering Institute 
SMC Strategic Management Council 
SQI Software Quality Improvement 
SSE Software Systems Engineer 
SysML System Modeling Language 
TAU@ Model-based Systems Engineering tool 

from Telelogic 
TQM Total Quality Management 
UML Unified Modeling Language 
USN U.S. Navy 
V&V Verification and Validation 
XML Extensible Markup Language 
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Table 1 Customer Segments in the SEA Target Audience 

# Customer Segment I Name 

Customers 

Management Customers 

1 

Target Audience 

Mid-level Line 
Management Customers 

Division Managers & Deputy Managers and 
Section Managers & Deputy Managers of SE-intensive 
divisions and sections. 

... 

Project Managers and Deputy Managers of major flight and 
ground projects, systems and subsystems 

Technical Group Supervisors (TGSs) of SEs 
Project Element Manager (PEMs) 
Deep Space Mission System (DSMS) Task Managers 
DSMS Operations & Engineering Managers 
(formerly Service System Managers) 
Mission Assurance Managers (MAMs) 
Other SE Managers 

Job Family1 
Career Level 

Line Management I 
Manager 11, 111 

Project Mgmt. I 
Manager I1 or 111 

Project Mgmt. I 
Manager I, or 
Line Management 1 
Manager I, or 
Engineering, IS&CS 
or Technicali 
Principal, Senior A, 
or Senior 

- --- 

Systems Engineering 
Practitioner Customers 

(Systems Engineering 
Disciplines) 

Program Systems Engineer 
Project Systems Engineer 
Flight/SpacecrafiPayload Systems Engineer 
Instrument Systems Engineer 
Mission Operations System (MOS) Systems Engineer 
Ground Data System (GDS) Systems Engineer 
Avionics Systems Engineer 
Deep Space Network @SN) System Engineer 
Entry, Descent and Landing (EDL) Systems Engineer 
Guidance, Navigation and Control (GN&C) Systems Engineer 
Mechanical Systems Engineer 
Planning & Execution Systems Engineer 
Power Systems Engineer 
Project Software Systems Engineer (PSSE) 
Propulsion Systems Engineer 
Radar Systems Engineer 
Software System Engineer (SSE) 
Telecommunications Systems Engineer 
ThermayFluid Systems Engineer 
Tracking System Systems Engineer 
Uplink Systems Engineer 
Other SE practitioners 

Engineering, IS&CS 
or TechnicaY 
Principal, 
Senior A, Senior, 
Staff or Associate) 

~ m p r m p r o v e m ~ t  I SEA Project personnel I Varies 
Customers Systems Engineering Process Engineers 

"Blue" Team and "Red" Team members 



Table 2 Rogers Diffusion of Innovation Model 

Attributes of Innovation 
Relative Advantage - degree to 
which the innovation is perceived to 
improve upon existing solutions 
Compatibility - the difficulty 
associated with mastering the new 
innovation 

Strategies for Optimizing Attributes 
Technology Improvement - Introduce a new technology that is more powerful 
than the existing technology. 

Relevance - Make sure the problem solved by the innovation is important to 
adopters. 
Realism - Do not try to change too much at once or to please too many different 
types of users. 
Customer Focus - Seek input kom current and future adopters and design a 

I solution that they want. 
Complexity -the difficulty / Developer Friendliness - Reduce the learning c w e  for developers of the 
associated with mastering the new 
innovation 

Trialability -the ability to 
experiment with the innovation 
before adopting it in normal 

innovation. 
User Friendliness - Reduce the learning curve for adopters by making the 
innovation easy to learn and use. 
Reuse - Reuse as much of the old process and technology as possible. 
Education - Provide tutorials and demonstrations to potential users and managers. 
Publish useful information on Web waees and offer wointers to Earlv Adowters. 
Cost - Reduce the cost of trial use. 
Likelihood - Increase the likelihood that trial use will succeed. 

Table 3 Roger's Categories of People and Their Responses to Innovation 

operations 
Obsewability - the ease with which 
improvement is noticed after 
adoption of the innovation 

Categories I Characteristics 
Innovators or "Techies" - I Gatekeepers for any new technology; appreciate 

Measurement - Collect data about the old and new technologies for comparison. 
Testimony - Provide forums for adopters to describe their experiences. 
Shadowing - Provide a side by side comparison by running two projects with the 
same goals, but with one using the old technology and the other using the new. 

Responses to Innovation 
Will settle for buggy or difficult- 
to-use solution components; are 
accustomed to finding their way 
around the glitches. 

those who create new 
technologies 

Early Adopters or 
"Visionaries" - those who 
are the first to try 
innovations 

the improvement or change and 
are willing to help the 
organization get there. 

technol&y for its dwn sake; appreciate-architecture of 
technology; will spend hours trying to get technology to 
work; very forgiving of poor documentation, slow 
performance, incomplete functionality, etc.; helpful 
critics 
Dominated by a dream or vision; focus on business 
goals; usually have close ties with "techie" innovators; 
match emerging technologies to strategic opportunities; 
look for breakthrough; thrive on high visibiIity, high 
risk projects; have charisma to generate buy-in for 
projects; do not have credibility with early majority 

"The Chasm" in the Adopter Continuum 
Early Majority or I Do not want to be pioneers (prudent souls); control I Can see the advantage of the 
"Pragmatists" -those who I majority of budget; want percentage improvement I improvement or change and are 
establish an innovation's I (incremental, measurable, predictable progress); not I willing to carefully adopt it. 
success by adopting it for I risk averse, but want to manage it carefully; hard to win I 
rermlar use I over. but are loval once won. I 
Late Majority or Avoid discontinuous improvement (revolution); adopt Need a lot of support to adopt the 
"Conservatives'? - those only to stay on par with the rest of the world; somewhat solution component. 
who adopt an innovation I fearful of new technologies; like pre-assembled I 
after its success has been I packages with everything bundled. I 
demonstrated 
Laggards or "Skeptics" - 
those who never adopt or 
who do so reluctantly after 
it becomes necessary 

"Nay sayers"; adopt only after technology is not 
recognizable as separate entity; constantly point at 
discrepancies between what was promised and what is 

Are very resistant to changing the 
status quo, despite the 
effectiveness of the solution 
component. 



Table 4 SEA OCM Stages and Activities 

OCM 
Stages 

0 

X 

2 

3 

4 

5 

6 

7 

OCM Definition at JPL 

Never heard o f  SEA Project 
Have heard of SEA Project 

Aware of SE standards, practices and 
procedures, and existence of SEA Seminar 
Series, SEA website, 
SEA Road Show, and model-based design 
concepts 
Understand SE practices and procedures, 
model-based design concepts, basic SEA 
products (templates, ), SE competencies 

Utilize SE practices and procedures, model- 
based design tools, and some SEA products 
and services 

Some orgs/projects comply with institutional 
policies and practices (SE practices and 
procedures ); use model-based design tools; 
apply SE competencies to hiring, annual 
evaluations (ECAPs) and SE career 
management 
All orgs and projects performing SE comply 
with institutional policies and practices (SE 
practices and procedures ); use model-based 
design tools; apply SE competencies to 
hiring, annual evaluations (ECAPs) and SE 
career management 
Institutional policies and practices (SE 
practices and procedures) inculcated into 
ESD line organizations 

OCM Stage Name 

None 

Contact 

Awareness 

Understanding 

Installation 
(Trial Use) 

Adoption 

Institutionalization 

Internalization 

Associated OCM Activities 

None 
SEA publicity and outreach activities -- SEA 
brochure, bookmark, announcements, e-mail, fliers, 
posters, etc. 
SEA Target Audience list and SE disciplines, SEA 
website, SEA Seminar Series, SEA "Road Show", 
BEACON SE Online Guide, user forums, surveys, 
SE procedures and FPPs in JPL Rules!, MBED 
Overview/Tutorial 
Systems Engineering at JPL course, SEA training 
courses, SE Discipline training, SEA Seminar 
Series, SEA "Lunch and Learn" Series, SEA 
function masters 
SEA consulting -planning SE practices and 
procedures, , tools, etc.; benefits & rationale, case 
studies, SEA impact metrics, SEA OJT internships, 
model-based design tools 
SE target sections, SEA consulting support, more 
trainindcoaching, lessons learned; address barriers 
to change; SE career paths & development plans, 
SE Competencies List, Fellow-level SE recruiting, 
ESD model-based design framework 

SEA Element activities in concert with ESD line 
orgs, SEA OCM activities and metrics; SE career 
paths & development plans, SE competency model 
and valued behaviors, ESD model-based design 
Center and consulting support 

Appraisals or assessments, continuous process 
improvement, comprehensive training program, 
annual institutional performance appraisal of line 
managers that appropriately rewards and reinforces 
desired behavior 



Table 5 Systems Engineering Handbooks and Standards Evaluated by the SEA Project 

Document 
Category 
Handbooks 

Standards 

Tailored 
Standards 

Document Sponsor 

Department of Defense (DoD) 

International Council on 
Systems Engineering 
(INCO SE) 
National Aeronautics and 
Space Administration (NASA) 
Department of Defense (DoD) 

Electronic Industries Alliance 
@IN 
European Space Agency 
(ESA) 
NASA Goddard Space Flight 
Center (GSFC) 
Institute of Electrical and 
Electronics Engineers (IEEE) 
Institute of Electrical and 
Electronics Engineers (IEEE) 
International Standards 
Organization (ISO) 
Lockheed Martin Corp. 

National Aeronautics and 
Space Administration (NASA) 
NASA Johnson Space Center 
(Jsc) 
NASA Marshall Space Flight 
Center (MSFC) 
United States Navy (USN) 

Document Title 

Defense Acquisition Guidebook, Version 1.0 
(http:Nasks.dau.miVdag/) October 10,2004, Chapters 4 and 9. [17] 
Systems Engineering Handbook, Version 2a 
(INCOSE-TP-2003-0 16-02) June 1,2004. [24] 

$stems Engineering Handbook (SP 610s) June 1995. [32] 

Systems Engineering Management (MiI. Std. 499B) July 17, 1969. 
1181 
Processes for Engineering a System (ANSIIEIA 632- 1999) January 
1999. [19] 
System Engineering - Part I :  Requirements and Process (ECSS- 
E-10 Part 1B) November 18,2004. [20] 
Systems Engineering (GPG 7120.5) June 29,2004. [21] 

Recommended Practice for Architectural Description of Software- 
Intensive Systems (IEEE 1471 -200 1) September 2 1,2000. [22] 
Standard for Application and Management of the Systems 
Engineering Process (IEEE 1220-1 998) January 22, 1999. [23] 
Systems Engineering - System Lfe Cycle Processes (ISO/IEC 
15288:2002(E)) November 1,2002. [25] 
Integrated Engineering Process Standard (LM-IEP), EPI 280-0 1, 
Rev 2.0, January 3,2003 [39] 
NASA Procedures and Guidelines, Systems Engineering Processes 
and Requirements (Draft NPG 7lxx.x) December 2,2002. [33] 
Project Management: Systems Engineering and Project Control 
Processes and Requirements (JPR 7120.3) March 2004. [26] 
Project Management and System Engineering Handbook, Revision 
A (MSFC-HDBK-3 173) October 27,2003. [28] 
Naval Systems Engineering Guide 
(https:l/www.kmsonline.net/4 1 GKMSILibrarylSE%2OGuide.pdf) 
October 2004. [35] 


