




SUCCESSFUL DYNAMICS TESTS 
Delta II Defines the Observatory Dynamics Environment 
Sine vibration 
Acoustics 
Shock 

Orbiting Carbon Observatory-2 (OCO-2) Development Status 

Top View Showing 
Instrument BCA 

(Baffle/Calibration 
Assembly) and 

Star Tracker 

Observatory on Shaker 
Assembly Slip Table Fully-Assembled Observatory 
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Observatory now undergoing 
thermal vacuum testing 



FIRST THREAD TESTS SUCCESSFUL 
Initial Set of MOS (Mission Operations System) Prep Tasks 
Exercises ‘people, tools, and processes’ 
Predecessor to ORTs (Operational Readiness Tests), Jan-Jun 
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SCIENCE ALGORITHMS 
DELIVERED 
SDOS (Science Data Operations System) v3.5 Delivery in Jan 
Fully-functional version 
Exercise during ORTs (Operational Readiness Tests), Jan-Jun 
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Launch Version of Calibration 
Parameters also in Work 

Data Comparison for 
For July 2009 (SDOS v3.3) 

Team Members at the Railroad Valley, 
NV Vicarious Calibration Site 

4 12/11/2013 



OBSERVATORY ON SCHEDULE 
Funded Schedule Margin Exceeds Requirement More Than 2:1 
Observatory testing schedule margin is more than seven (7) weeks 
Only three (3) weeks required at this stage 
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LAUNCH SERVICES ON SCHEDULE 
Delta II Assemblies are on Schedule 
PLF (Payload Fairing) 
Guidance section and second stage 
Interstage 
First stage 
GEMs (Graphite Epoxy Motors) 
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